Mendenhall & [
Associates, Lic A

June 17, 2024
CONTRACT AMENDMENT #1

Town of Sheridan
506 S Main Street
Sheridan, Indiana 46069

The contract amendment will complete the DNR Phase I- Sheridan Monon Trail project
administration. This amendment is necessary due to the unforeseen time of qualifying DNR
eligibility expenditures within this project, which is related to reaching the proposed time allotted
within the existing Mendenhall and Associates contract.

This amendment will cover the remainder of the administration efforts, which includes tracking
construction claims, completing the reimbursement requests, tracking the acquisition of the CSX
properties, uploading all claims into the DNR portal, and preparing for closeout.

In Amendment to 2.2.1 of the Mendenhall & Associates contract, the above services will provide the
following grant administration and oversight for the Phase I Monon Trail Extension Project at
$100.00 per hour with a not to exceed $5,000.00.
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Approved on July , 2024
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Tina Mendenhall Henderson, President

Mendenhall and Associates, L.L.C.
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Mendenhall & |

Associates, L.c

BANNING ENGINEERING

SHERIDAN MONON TRAIL
FINANCIAL TRACKING

Contract Amount Contract Pald to Date ‘ Rémaining
I $452,320.00 | $300,760.00 $151,560.00
Legal Fees 7 ‘ ,
Contract ] Contract Paid to Date -|Remaining
. $393,255.55 g
Eligible Legal Fees ' 7 $193,294.05
Eligible Appraisals $172,193.00
[neligible Expenses $27,768.50
|MENDENHALL AND ASSOCIATES
Contract _ Contract Paid to Date _____|Remaining ,
___$1500000 [ _$10,000.00 | ~$5,000.00 |
[BAUMGARTNER - -
Contract | _$1,070,000.00 |Made an DNR claim to paid jsay applieations.

LAND DONATED

Value of Donations

$172,000.00

ElAi'gib]é Donations.

$157,200.00

Ineligible URA Donations

$14,800.00 -

LANDv PURCHASED

$362,695.00

Eligible Land Purchase T $220,295.00 |

Ineligible URA Land Purchas] . $142,400.00 |

*Still need fo purchase 3 CSX Properties
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Total Expendltures Spent from Town Funds To Date

$1,066,706.55

DNR Grant Reimbursement |

($1,487,245.10)

Town Funds Spent A fter Reimbursement

$645,861.45

Required Local Match Per Grant Agreement with DNR $576,445.60
DNR: Grant Remaining ($2; 089,850.00)° $602,604.90
Bauimgariier and Company (Construction Cont1 act ($1, 070 000. ( $0.00
Remaining in Grant after Engineering Contract ($151,560.00)  $451,044.90

Remaining in GrantAfier Purchase of CSX Properties (843,200

$407,845. 15

* Note unkiown expenditures expected from: attorney cencemm

-CSX properties

*Unknown actual cost of purchasing CSX properties |

To date available for construction afielf Division 1: $407,845.15
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